KAISER ¢ HILL
COMPANY

MEMORANDUM

Date: May 8, 2002 Minutes are unc
NOT UCNI:

To: Jan Robbins

§-9-02

From: Pam Arnold

Subject: WEEKLY STATUS MEETING DOE/LRA for May 8, 2002

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

R. Ahistrand  J. Floerke F. Gerdeman K. Kunert M. McGrory
P. Arnold D. Foss l.. Langlois W. Moe D. Onyskiw

In addition to the attached status, the following was discussed:

1. Action ltems were reviewed from the April 24 minutes. ltems 4 and 5 were completed;
items 1, 2, and 3 (modified) will be carried over until completed.

2. Arnold discussed DOP modifications and how they can be tracked by providing a
“controlled” copy to Onyskiw and Gerdeman. Arnold will be responsible for updating their
copies as well as a controlled copy to be retained in the 371/4 EM office. Onyskiw and
Gerdeman agreed to that process.

3. Last weeks walk-down was discussed; participants agreed that it was very beneficial and
expressed unanimously that monthly walk-downs are to be included in the agenda. A
discussion will be included in the week prior to each month’s walk-down to determine the
scope.

4, Gerdeman and Foss asked about the LDR characterization of the tank 231B sludge
questioning whether or not the sludge would be LDR compliant. Samples of the sfudge
are to be taken at this time to determine its current LRD status and to provide data to the
contractor who will treat and/or de-water the sludge for final disposal. Once treated
and/or de-watered the sludge will be sampled again for LDR compliance.

5. Gerdeman asked whether or not the Project was taking videos of certain D&D activities;
in particular he asked about the Raschig ring removal activity. The Project has not to
date, but Floerke agreed that it was a good idea and will follow up with Pat Buffer.

6. Floerke reported that 2 of the 3 tanks in room 4104 had been neutralized; Arnold
indicated that as tanks are neutralized they will be removed from Idle equipment
management as the contents are no longer hazardous.

7. Arnold proposed to Gerdeman a field modification to the DOP, Field Modification #2, that
would add two RCRA units to Appendix A, which had been inadvertently missed. Unit
53, Gloveboxes 7 and 9, room 2325 is to be added. Gerdeman agreed. Hindman had
agreed to the modification earlier. The field modification is complete.

ACTION ITEMS FROM THIS MEETING: (to be included in next week's agenda)

1. McGrory is to indicate when Tanks T231A & B are scheduled for sludge removal, which
is dependent on resolution of technical issues by Material Stewardship. (carry over from
2/13/02 and revised 4/24/02)
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2. Arnold is to advise Hindman when the Nevada Department of Health is expected on Site
to view gloveboxes with leaded windows. (this is for the purpose of gaining approval to
dispose of GBs with leaded windows at NTS) (carried over from 4/17/02)

3. Hindman will verify that the 45 day notice has been satisfied from a Site perspective for
all treatability studies. (modified) (carried over from 4/17/02)

End
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Arnold,; Pam .

b

From: Green, Ken

Sent: Thursday, May 09, 2002 10:15 AM
To: Arnold, Pam; Nesheim, Janet; Hoffman, Betty
Cc: Cunningham, Steven

Subject: RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

Pam:

Following review of the weekly DOP minutes for B-371/374, | find them to be unclassified and not
UCNI (U/NU).

Please retain this e-mail as your record of review for the files:
o TRANS MINUTES REGULAT.doc (27,136 bytes)
» Weekly State Status - 5-8a_1_.doc(93,696 bytes)

Thanks,

Ken Green
Worldwide Security Services
X5689

----- Original Message~-----

From: Arnold, Pam

Sent: Thursday, May 09, 2002 9:19 AM

To: Nesheim, Janet; Green, Ken; Hoffman, Betty

Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

Attached is the weekly DOP minutes along with the transmittal memorandum for May 8,
2002. Both documents have been reviewed by Jim Floerke, who has signed on the cover
page of the trnsmittal memorandum, that they are unclassified and NOT UCNI.

Your return E-mail indicating approval will accompany the minutes to the Administrative
Record for access by the public.

Pam

<< File: TRANS MINUTES REGULAT.doc >> << File: Weekly State Status - 5-8a_1_.doc

>>



B371 CLOSURE PROJECT
WEEKLY STATUS MEETING
Every Wednesday, 9:30 a.m.
B371 Conference Room
May 8, 2002

AGENDA

INTRODUCTION — Pam Arnold, X6035, Pager 303-212-4835

D&D

Presenters - Jim Floerke, X2850, Pager 303-212-3292 & Mike McGrory, X5100, Pager 303-

212-2146

B374 Deactivation

EMS50 Funded Activities
Liquids Draining

Tank Deactivation
Glovebox Deactivation

Set 9 CSV and Set 12 Glovebox Removal
Cerium Nitrate

MAA/PA Closure
Breathing Air

Misc. D&D Status

Sets 7, 14, 21, and 56 Status

ENVIRONMENTAL — Pam Arnold, X6035, Pager 303-212-4835

AUTHORIZATION BASIS/BIO — John Almon x3217, Pager 303-212-3426

ACTION ITEMS FROM LAST MEETING:

1.

McGrory is to indicate when Tanks T231A & B are scheduled for sludge removal, which
is dependent on resolution of technical issues by Material Stewardship. (carry over from
2/13/02 and revised 4/24/02) '

Arnold is to advise Hindman when the Nevada Department of Health is expected on Site
to view gloveboxes with leaded windows. (this is for the purpose of gaining approval to
dispose of GBs with leaded windows at NTS) (carried over from 4/17/02)

Hindman will see whether or not it is possible to reduce or eliminate the 45-day
notification required to perform a treatability study. (carried over from 4/17/02)
Gerdeman will investigate the requirements for revising the DOP when field
modifications are approved. (carried over from 4/17/02)
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5. Amold is to establish a schedule to hold one per month of the weekly meetings in the
back area as a walk-down of current D&D activities. The walk-down meetings will begin
as usual in the B371 CR as a pre-evolutionary briefing. The first such walk-down
meeting will be 5/1/02.

ACTION ITEMS FOR NEXT MEETING:

D&D Summary (AAC/AAD)
Week Ending 5/3/02

B374 Deactivation

231 sludge removal — Pumping sludge in progress.
Tank Sludge Removal — The SOW is being reviewed by Clean Horizons.

EMS50 Funded Activities

Active Projects:
=  Tank Sludge Removal - See above.
= SCO Assay Instrumentation — Awaiting delivery of an operational quantity of instruments.

Pending Projects:

= Remote SNM Measurement CSV — Conducted site visit with Shonka Research Associates
(SRA) February 26-28. Proposed scanning method received from Shonka with intent to
meet safeguard and SCO criteria. B371 D&D will report if the contract is awarded and, at
that time, apply for EM50 funding.

=  Remote Area Decon CSV — Strategy meeting pending.

= Remote Dismantlement CSV — Strategy meeting pending. -

./ Revision: 05/07/02 2
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Non-actinide Liquid Draining

¢ Continuing to develop Set 6 strategy. (1AQ31DR02B)
Developing work packages to begin draining in Room 3563.

Tanks

e Set 13 (2307) Tank 922A and Tank 922B ring removal is complete. Initiated 2317 and 2319
mechanical line isolations 5/7/02. Set 13 cerium decon and D&D ready packages for 2307
and 2317 are ready-to-work.

o Set 15 (2223) electrical isolation package is complete. Mechanical isolation package ready to
work. Ring Removal package in pre-regs. (1AC115AT00)

Gloveboxes
Planning GB deactivation as contingent work for the Waste Team.

Initiated Glovebox internal equipment removal including glovebox glove changes for Set 12.
(1AC112EG00)

Set 9 (CSV) and Set 12 (Glovebox Removal)

I/O 8 Mods (1AC109HD00):
I/O 8 modification package ALARA review being finalized. Final RWP completed.
I/0 8 drain line installation package — installation of handswitch for pump motor
successful, electrical conduit has been installed. Final piping tie-in to receiver tanks
pending.

»  Sprinkler (5) Removal Package is in planmng development.

s Jib Crane/Hoist Installation Package is in planning development EDP to be finalized
Wednesday, May 8.

= Glovebox 70-A (material introduction box) purchase requisition approved, JNCP
approved for local fabrication of Glovebox section.

Glovebox Removal (1AD112BD01):

= Glovebox 74 successfully isolated and removed from Glovebox line.

»  Glovebox 69 successfully isolated and removed from Glovebox line.

» Efforts ongoing to complete isolation and removal of Glovebox 68.

MAA/PA Closure (1AC11PNN20)

Comments from DOE Safeguards and Security have been incorporated into the Closure Plan.
A schedule to prioritize holdup measurement scans is being developed.
Identification of disposition paths for various orphan/rogue waste continues.

Revision: 05/07/02 3



The plan for reducing the MAA to an area encompassing the PuSPS processing room and
storage vault is being developed. '

The Operations Order and checklist to administratively control the walkdown and disposition
of classified matter and prevent reintroduction of classified matter into the area is complete.
Facility personnel are conducting an extensive walkdown and inspection to identify and
disposition classified matter prior to the final verification of classified matter removal and/or
storage in approved repositories by the Classification Office and Security personnel.

Breathing Air Modification (1AD11BAJ40)

The Breathing Air project was completed 5/1/02.

Revision: 05/07/02

Misc. D&D

Area AQ Demolition - B381 and UST (1AD1AQGX20):

B381

= Isolations by Steelworkers started.

= KH Construction to start building scaffolding for asbestos removal the week of 5/6/02
once heavy equipment operations are returned to service. Lessons learned from B886
necessitate applying for a demolition permit after asbestos is remediated.

UST

= Mechanical engineering package for demolition of the UGST is signed off. KH
Construction electricians started isolations on 4/29.

Area AM Dismantlement [Rooms 4101, 4102, 4103 and 4104] (1AD1AMBX00)

= TWCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns are
95% complete (5/10 projected completion).

= Qperations is neutralizing tanks in Room 4104 (2 of 3 tanks are complete).

* Removal of nitrogen line completed. Working plant air and process water lines
(scheduled completion 5/10/02).

Set 7 Dismantlement (1AD107BD00)

Electrical dismantlement (Room 3305) is complete.

Ancillary equipment mechanical isolation (Room 3305) is 85% complete.

GB 75 removal is 100% complete.

Working GB 38 internal equipment removal. Completed draining waterwalls Glovebox 37,
and began draining Glovebox 38 on May 1, 2002. Internal equipment removal in GB 37 is
100% complete. Working internal decontamination in preparation of GB 37 removal.

Set 14 Dismantlement (1AD114BD00)

Electrical isolation is 85% complete.
Draining of waterwalls, port covers and windows is 99% complete.



Mechanical isolation package is 40% complete.

Removal of glovebox contents is nearly complete in GB12. Working GB10.

Alarm deactivation is complete pending the stripout of conduit.

Package for cold glovebox / cold tank went to KH Construction. IWCP package approved
and pre-reqs are complete (need 2 additional electricians to begin).

e & @& o

Set 21 Dismantlement (1AD421BD00)

o Will start and complete brine water lines the week of 5/6/02. This will complete Phase I of
Set 21 Dismantlement.

Set 56 Dismantlement (1AD456BD00)

Preliminary walkdowns are complete.
Electricians to do non-intrusive walkdowns will be available after Area AQ isolations.

Revision: 05/07/02
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Basis for Interim Operations (BI1O)

Week Ending 05-03-02

PuSPS Page Changes

Install TGA/IR in Room 3701
- To DOE Thursday, April 25, 2002

Operations Page Changes

Page change to incorporate all JCOs
- Approved by DOE, April 29, 2002

Residue Product Carts
- Approval on hold

Revise AB to permit oil storage flammable liquid cabinets
- Being developed

Page change for combustible loading

- Being developed
BIO Update
Building 371/374 PHA
- Draft completed 02-28-02
D&D Support
Out-of-commission - USQDs for placing dismantlement sets out-of-commission:
Set | Date Completed | Date to DOE | Response Due | Response/ Approval
Pending
56 04-03-02 04-15-02 05-02-02* >k
58
21,Ph. 11
3,4,5,6,16, & 17
Complete
24 09-27-01 10-01-01 10-08-01 10-01-01
7 10-24-01 10-30-01 11-06-01 11-06-01
14 11-13-01 11-28-01 12-05-01 12-05-01
13 12-13-01 12-18-01 12-25-01 01-30-02
21,Ph. I 12-11-01 01-15-02 01.22-02 01-29-02
12,Ph. 1 01-02-02 01-15-02 01-22-02 01-29-02
15 01-09-02 01.24-02 01-31-02 N/A
15 02-19-02 02-26-02 03-05-02 03-19-02
AM, Ph. 1 02-27-02 03-11-20 03-18-02 03-18-02
Process Vent, Sets 12/13 03-13.02 04-11-02 05-02-02* 05-01-02
Caustic transfer line 04-01-02 04-15-02 04-30-02% 05-01-02
PWTS Cancelled

* Dates negotiated with DOE as the need date for these OOCs.
** Revising USQD to address DOE concems.

Revision: 05/07/02
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Building 371/374 Closure Project
Decommissioning Operations Plan

Field Modification 02

Add to Appendix A the following RCRA units:

Set/Area’ | Unit# | Bidg.# |  Unit Description . . Regulatory Status | EPA Waste Ot ;
14 53 371 Glovebox 7, Rm. To be Closed D004, D006, D007,
2325 D008, F001, F0OO02,
F003
14 53 371 Glovebox 9, Rm. To be Closed D004, D006, D007,
2325 D008, FO01, FO02,
F003




